attrans

SAS Superstructure
Location: 04-SF-80-13.2/13.9

Client Name: CalTrans

Daily Diary Report by Bid Item

Run date 20-Nov-14
Time 9:52 AM

Contract No.:  04-0120F4

Diary #: 007 Const Calendar Day:

Inspector Name: Khow, Sanny

Inspection Type:

337 Date: 11-Aug-2010 Wednesday
Title: Transportation Engineer

04-0120F4
04-SF-80-13.2/13.9
Self-Anchored
Suspension Bridge

Shift Hours:  07:00 AM  15:30 PM Break: Over Time:
Federal ID:
Location:
Reviewer:  Wright, Doug Approved Date: 18-Aug-10 Status: Approved
Weather
Temperature 7 AM 12 PM 4PM

Precipitation

Working Day If no, explain:

Condition Sunny

CCO0-094 Bid Item: 001 0-PAI-ALS.094 Additional Painting
AMERICAN BRIDGE/FLUOR, A JV
Labor
Trade Class Name RTHrs OTHrs DTHrs Total Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
Ironworker APP TODD JACKSON 8.00 0.00 0.00 8.00 D
Operator JNM STEVE ELKIN 8.00 0.00 0.00 8.00 D
Ironworker JNM JAIME BARRAGAN 8.00 0.00 0.00 8.00 D
Ironworker JNM EDUARDO JIMENEZ-PADILLA 8.00 0.00 0.00 8.00 D
Ironworker JNM EDWARD MEYER 8.00 0.00 0.00 8.00 D
Ironworker INM RICHARD CHOUINARD 800 000 000 800 []
Di ary: Dispute
General Comments 001 O0-PAI-ALS.094 —
Certified Coatings not in the yard today
4 Ironworkers apply PTFE materials on facades and angles for elevation 47.6 m.
| express my concern to Dan M., ABF field engineer, regarding few of the PTFE edges that are not
sticked/glued properly to the steel. Dan say that he will fix those area.
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